



Marketing Launch CRM Setup

To: EmberTribe

Foundational Setup — Fast Execution Plan for CRM, Inbound/Outbound Communication, Webinars, and AI Agents.

Execution Window (Assumption): 1 person, 4 hours/day, 2 weeks (10 workdays) = **40 hours total capacity**. The “2-hour sprint” below gets the system live today; the 2-week plan completes polish, deliverables, and scale-ready automation.

Executive Summary (What You’ll Have in 2 Weeks)

- **Live lead capture** funnel(s) with tested forms and tracking.
- **Clean CRM** (imported contacts, required fields, tags, basic segmentation).
- **Email + SMS + phone** connected with deliverability baseline (domain verification and test sends).
- **Core automations:** welcome/nurture sequence, reminders, and pipeline stage automation.
- **Booking + pipeline** operating end-to-end (lead → appointment → opportunity → follow-up).
- **Webinar motion ready** (registration, reminders, post-webinar follow-up) using WebinarKit.
- **AI-assisted conversion** baseline using SalesCloserAI (scripts, routing, and handoff rules).
- **Definition of Done:** at least one test lead flows through the entire journey with messages logged and a deal created/moved in pipeline.

Dependencies & Access Checklist (Before You Start)

- Admin access to: GoHighLevel/LeadConnector, Twilio, WebinarKit, SalesCloserAI.
- Domain access for DNS updates (SPF/DKIM/DMARC as required) and a sending mailbox.
- Brand assets: logo, colors, email footer, compliance address, unsubscribe language.
- Offer + CTA defined (what happens after someone opts in / books).
- Contact list in CSV with consent status (especially for SMS).
- Basic pipeline stages defined (e.g., New Lead → Contacted → Booked → Showed → Closed/Won → Closed/Lost).

Tools:

1. GoHighLevel



- a. LeadConnector
2. Twilio
3. SalesCloserAI
4. WebinarKit

This is a **2-hour sprint plan** you can run today.

Phase 1 — Lead Capture & Contacts (30 minutes)

Goal: Make the system “live” by enabling lead flow and contact management.

Success Criteria: A test submission creates a contact in the CRM with the right tags/fields.

Goal: Make the system “live” by enabling lead flow and contact management.

1. Build your first funnel (10 min)
2. Add a lead form and test it (5 min)
3. Create one manual contact (2 min)
4. Import your full contact list (13 min)

Phase 2 — Communication Systems (25 minutes)

Goal: Turn on your messaging infrastructure.

Success Criteria: You can send/receive a test email and SMS; messages log to the contact record.

Goal: Turn on your messaging infrastructure.

1. Connect email + verify domain (10 min)
2. Connect SMS + phone (10 min)
3. Send test messages (5 min)

Phase 3 — Campaigns & Automations (35 minutes)

Goal: Start engaging your audience automatically.

Success Criteria: A new lead is enrolled automatically and receives the first email/SMS step.

Goal: Start engaging your audience automatically.

1. Build and send your first email campaign (15 min)
2. Create a 3-step welcome sequence (10 min)
3. Add SMS reminders or touchpoints (10 min)



Phase 4 — Scheduling & Pipeline (30 minutes)

Goal: Enable appointments and track deals.

Success Criteria: A test lead can book, get reminders, and generate/move a deal through pipeline stages.

Goal: Enable appointments and track deals.

1. Set up your booking calendar (10 min)
2. Add automated reminders (5 min)
3. Build your sales pipeline (10 min)
4. Add sample deals + test automations (5 min)

Summary (What's Live After the Sprint):

- A live funnel capturing leads
- A fully populated CRM
- Email, SMS, and phone connected
- A broadcast campaign sent
- Automated nurture sequences running
- A booking system that handles itself
- A sales pipeline tracking every opportunity

2-Week Workplan (1 Person, 4 Hours/Day)

Day	Focus	Outputs (Definition of Done)
1	Sprint execution: funnel + contact import	Funnel live; form tested; contacts imported; tags/fields confirmed
2	Messaging infrastructure + compliance	Email domain verified; Twilio/phone connected; opt-out language set; test sends logged
3	Welcome + nurture automation (v1)	3–5 step sequence live; triggers/filters correct; internal alert/notification working


4	Pipeline + stage automation	Pipeline stages created; deal creation rules; stage-change actions (tasks/SMS/email) working
5	Calendar + reminders + handoff	Booking calendar live; reminders enabled; no-show/confirmation logic; routing to owner set
6	WebinarKit setup (registration → reminders)	Webinar registration page; confirmation + reminder messages; attendee tagging/segmentation
7	Webinar follow-up + replay nurture	Post-webinar sequence (attended vs no-show); replay CTA; pipeline actions for bookers
8	SalesCloserAI baseline	Core script(s), qualification questions, escalation/handoff rules, logging expectations
9	QA + analytics baseline	End-to-end test lead journey; reporting dashboard basics; gaps list prioritized
10	Polish + launch readiness	Final copy/branding; deliverability check; documented SOP; go-live checklist completed

Risks, Mitigations, and Notes

- **Email deliverability/DNS delays:** Do DNS changes on Day 1–2; warm up sending volume; test across Gmail/Outlook.
- **SMS compliance & consent:** Only message opted-in contacts; include opt-out keywords; maintain consent field in CRM.
- **Data quality (duplicates/missing fields):** Deduplicate before import; define required fields; apply tags on import.
- **Automation complexity:** Start with v1 workflows; add branches only after the end-to-end test passes.
- **Tool integration issues:** Confirm API keys/permissions early; keep a simple fallback (manual outreach + calendar) if needed.
- **Scope creep:** Hold “nice-to-haves” for Week 3; use the Definition of Done as the boundary.



This is the full foundation of your EntraWorld AI platform — operational, automated, and ready for scaling.



Closing: I will assist as necessary to facilitate access and user accounts for each system, and help with strategy, funnel design. Opportunity stage determination, and creative content.

Thank you for your attention. We are all looking forward to working with you closely.

Matt @entraworld